Page 1 of 2

United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Tuesday, April 01, 2003

From: Steven Faryan EPA Region 5 Records gy,
L
344354
Subject: Lockformer
711 Ogden Avenue, Lisle, IL
Latitude: 41.8017000
Longitude: -88.0625000
POLREP No.: 6 Site #: B5Y5
Reporting 10 February 2003 to 28 March D.O. 4
Period: 2003
Start Date: iflst‘l’l‘;'r‘ffy CERCLA
Mob Date: 7/22/2002 Response Type:
Demob Date: NPL Status:
gg:t;pletion Incident Category:izgr;z:ﬂen ¢
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
See Site Profile Page

Current Activities

U.S. EPA OSC Steve Faryan and Weston Solutions Inc. (WSI) START personal conduct oversight,
while PRP contractor installs electrodes, vapor recovery wells and temperature probes for the
Electrical Resistive Heating (ERH) technology. OSC and START have also been conducting
oversight during the SVE piping and annexation, construction of the building addition, sampling
activities for disposal and transportation and disposal of the soil cuttings.

m On 10 February 2003, Lockformer contractors started installing the ERH electrodes. Installation

of electrodes in subarea 2A , 2B, 1D, 1E, 1F and 1C are completed. A total of one hundred fourty-
four electrodes have been installed.

m On 28 February 2003, meeting was held at the village to discuss site status, upcoming tasks,

confirmation sampling and pending reports/plans/data. A walk-through of the site was conducted
for the Fire and Police Department.

m On 17 March 2003, Lockformer contractors started piping and annexing the SVE wells.

m On 18 March 2003, Lockformer contractors started installing vapor recovery wells around the
perimeter of the heating area in area 1 and 2. All twenty-four wells have been installed.

http://www.epaosc.org/sites/B5Y 5/files/lockformer _epa_polrep 6.htm 10/27/2009



http://www.epaosc.org/sites/B5Y5/files/lockformer_epa_polrep_6.htm

Page 2 of 2
m On 20 March 2003, Lockformer contractors started installing temperature probes in area ! and
2. A total of eleven have been installed.
m On 24 March 2003, meeting was held at Lockformer to discuss site status and upcoming tasks.
m On 25 March 2003, Lockformer contractors extended the gravel road to the building addtion.
= On 27 March 2003, a Public Availability Session was held at the village.
m OSC Faryan meet with the Village Board of Directors to discuss site status and upcoming tasks.
m Sampled excavated soil stock piles for disposal.

m Construction of the building addition continues. Over-head doors, fire sprinklers, roof and some
plumbing have been installed.

m Transported and Disposed soil cuttings and asphalt off-site.

Planned Removal Actions

m PRP will remediate the surficial silty clay till and fill in Area 1, 2 and former degreaser pit
area with Electrical Resistive Heating (ERH) technology.

m PRP will remediate the mass waste sand and gravel in Area 1 and 2 with SVE technology.

Next Steps
m Continue installing electrodes and temperature probes. Sixty-eight electrodes and eleven
temperature probes need to be installed.

m Continue installing equipment and process piping to the SVE wells.

= Continue construction of the building addition.

m Hookup vapor/air/water piping (ERH).

m Review and Approve confirmation sampling plan.

m Transport and Dispose soil cuttings and decontamination water off-site.

m Review and Approve the Operational Plan, Contingency Plan and Health and Safety Plan.

www.epaosc.org/locklormer
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